

Road to Greatness Implementation Plan (10/18/2016)

		2016			2017				2018	
	Resp	OCT	NOV	DEC	1st Qtr	2nd Qtr	3rd Qtr	4th Qtr	1st Half	2nd Half
RECOLONIZATION										
Recruitment	Expansion Tm	Complete								
Recruitment	Colony									
Chapter Installation	All							Oct		
Chapter Operations										
CHAPTER ADV BOARD										
Recruitment	Expansion Tm	Complete								
Recruitment	CAB									
Supervise	CAB									
BUILDING CORP										
Reorganize	Humphrey									
Update By-Laws/Charter	Bldg Corp									
Develop Phased Bldg Pln	Bldg Corp									
Finalize Bldg Plans	Bldg Corp									
Supervise Constr	Bldg Corp						August			
Property Mgmt	Bldg Corp									
ALUMNI CLUB (AC)										
Organize Membership	Clemons	Complete								
Develop Charter	Alumni Club									
Capital Campaign (CC)										
Reorganize	Raun/Hyatt	Complete								
Follow-up with Alumni Already Contacted	CC		Phase 1							
Contact Remaining Alumni	CC					Phase 2				
House Parties	Region Cpts									
Define Donor Recognition	?						Recognize			